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T his Week

E

ﬁ Finish Assembly of FVTX/VTX West
Begin Survey of FVTX/VTX West, East

E‘ Complete assembly and testing of VTX East Strip-pixel ladders
Assemble and Test FVTX/VTX East

S Continue upgrading VTX/FVTX supply/return lines to stainless
Continue MPC-Ex installation prep & design/fabrication of assembly

L fixtures & components
Continue sSPHENIX support

S HCal prototype assembly

U EMCal prototype assembly

g Future IR evolution modeling
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Next Week

Complete surveying FVTX/VTX East & West
Complete upgrading VTX/FVTX supply/return lines to stainless
Begin Installing FVTX/VX
Begin Installing MPC-Ex South (partial)
Continue sPHENIX support

HCal prototype assembly

EMCal prototype assembly

Tilting/rotating SupportStructure assembly & test
Future IR evolution modeling
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ﬁ FVTX/VTX West
| Assembled ready for
E‘ survey
S VTX East assembly in
rogress
L prog
i Assembly test and
S survey in Chemistry to
U | be completed by 11/14
P then ready for
P installation in IR
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VTX & FVTX Remaining Tasks

Receive remaining strippixel stave components

Assemble & test strippixel staves

Receive remaining pixel ladders

Test pixel ladders

Integrate staves & electronics & test

Assemble East & West VTX & fest

Transport FVTX to Chemistry building.

Integrate FVTX Integrated into East & West VTX.

Survey VTX/FVTX assembly

Transport VTX&FVTX assembly to PHENIX and install on rails.
Re-install coolant and N, lines, LV, signal and HV cables and fibers
Re-survey full detector in IR

Re-commission VTX & FVTX

11/7/2013

Done

Done

Done

Done

in progress
in progress
By 11/8

By 11/13
By 11/14
11/15

by 11/25
by 11/27
by 1/1/14
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DC East & West Repairs Summary of Tasks

East Carriage move to AH - Done
Work Permit - Done

Design & Construct tent (similar to tent constructed
for DC West last year) to prevent foreign material
from entering DC East cavity while window is removed. -
Done

CAD to provide 2 vertical manlifts to allow DC experts
to remove and replace window - Done

Get supplies and materials from Stony Brook for
window replacement - Done

Troubleshooting and repairs on DC West - Done
Supply Gas, DAQ and Electric to EC East - Done
Isolate and repair leak on DC East - Done

Remove and replace window - Done

Isolate and repair leak under electronics card - Done
Leak test - Done

Operational tests - Done

Remove tent and manlift - Done

DC West broken wire removal - 12/15 - 12/30
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Preliminary assembly with single carrier
board in half detector with LV
distribution board fomorrow. Remaining 3
carrier boards by next week, then
installable partial detector to be
assembled next week.

11/7/2013

MPC-Ex Initial (Partial) Installation

Vacuum bellows anti-squirm in MPC S Cavity
installed.

Installation tool assembled; Tool placement
for installation is in progress

Test Fit of partial assembly in progress

1st fungsten/carrier board lamination done
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Hcal assembly in progress
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SPHENIX prototype
11/7/2013 electronics rack
12



—~—
PH ENIX

Light Collection for HCal
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PHYEX EMCal Prototype
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Prototype "Egg Carton”

11/7/2013 light collection
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T SsPHENIX Prototype Assembly and Test Tasks
E
C Design Hcal and EMCal Prototypes and support
E" components and shipping crates - in progress
S Procure materials and detail parts - in progress
L Receive and inspect parts
S Assemble prototypes
U
g Test assemblies for mechanical fit and function
O Package and ship prototypes to FERMI Lab for
$ performance tests
2 Test and Evaluate at Fermi Lab
0

11/7/2013 15



—v_

PHENIX sPHENIX

T

E

C

;

L

S

v

g "

O

R

T

2

0 )

; SPHENIX Modeling
support for
updated MIE

11/7/2013

16



)
-
m
=
x

W=ON =HP0DVCHh rd2aHZIam-

i

11/7/2013

Plan View

ePHENIX

Elevation View
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Window Washer Winch Upgrade Summary of Tasks

Receive and Inspect winch and components - Done
Design and Fabricate Winch & Sheave Base - Done

Install and test Winch, integrate with window washer
hardware, controls and power - Done

Final Inspection and approval of window washer upgrade

(Note: remote safety pin insertion and retraction was installed and has been in
operation since the start of run 13.)
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Alcohol Chiller Work For Shutdown 2013

Merlin Chiller

» Chiller supplyed about % the flow as in

the past.
*Pressure on chiller says ~70-80psi
*Install gauge on supply line and
measure actual output pressure.
*Replace chiller with spare if needed.
*Send old chiller out for maintenance
or replace.

Re-Insulate Glycol lines

«*Remove old polyethylene insulation and
wrap and replace with foam rubber
insulation.
*Temp of fluid is affected too much by
temp change in the gas house.
eLines are condensing and dripping
because of gaps in insulation.

11/7/2013

New Chiller failed to be
returned for waranty
replacement.
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Replace VTX supply tubing with stainless steel
as much as possible - in progress
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H “ENIX 2013 Shutdown Schedule
E
C
E"
S
U
b
O
R
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2
O VTX Strippixel ladder assembly & Test 7/15-11/5/2013
g Assemble, Test and Install MPC-Ex (Partial, location TBD) 7/22-11/15/2013
11/7/2013
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SPHENIX HCal Prototype Assembly/test
Re-assemble VTX/FVTX halves

Test, survey (at Chemistry and IR) and re-install VTX/FVTX

Install & Survey VTX/FVTX in 1008 IR
VTX Commissioning

Other detector maintenance as required
Infrastructure maintenance as required
Pre-run commissioning and prep for run 14
Veterans Day, Lab Holiday

Thanksgiving Holidays

Prep for EC roll in

Roll in EC

Prep IR for run

DC West wire repairs

Christmas Holiday

New Year’s Day Holiday
Pink/Blue/White sheets

Start run 14

11/7/2013

2013 Shutdown Schedule (Continued)
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8/19-12/31/2013

by 11/8/2013
11/1-11/14/2013
11/14-11/25/2013
11/25/2013-1/31/2014
As required

As required
11/25/2013-1/31/2014
11/11/2013
11/28-29/2013
11/1-12/2/2013
12/2-12/6/2013
12/1-12/15/2013
12/15-12/30/2013
12/24-25/2013
1/1/2014
12/14-1/31/2014
2/3/2014
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From John Maraviglia:

1.

Safety and Security

ODH-1 Training Practical Wed. 11/13, Wed. 12/4, Fri 12/6
Attend one of these from 11:15-Noon if you need to access tunnel during run 14

Training sessions for the newly installed Vacuum Oxygen Deficiency Hazard
(VODH) safety system, please attend any session:

All sessions are 11:15 AM - 12 noon, Bldg 911 Snyder Seminar Room
November 12

November 19

November 21

December 5

(A reminder will be sent as the first date approaches.)

Other Safety Info:

11/7/2013

e Vertical Ladder Protocol
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Injuries Per Week
As of 11/1/2013

Il DART M Recordable M First Aid
Injury Status:
FY14 YTD: DART —1, TRC — 3, First Aid—8
FY13: DART — 14, TRC — 37, First Aid — 53
FY12: DART — 19, TRC — 38, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx
10/29/13 First Aid Two employees noted electrical sparking while one plugged a laptop video projector into a power strip. The

employee holding the plug felt an electrical shock. The employee and ESH Coordinator reported to the OMC where
she was evaluated and released for work. There was no injury.

10/29/13 Info only A guest cut his hand while opening a can with a scissor. At the OMC, first aid was given. This injury is not included in
the BNL rates. This is for information purposes only.

10/28/13 First Aid An employee tripped over boxes and fell after being startled by the automatic actuation of a dewar overpressure
relief valve. He injured his arm and shoulder as a result of the fall. At the OMC, first aid was given.

Recent Events

None
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Safety and Security
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H ENIX Where To Find

T PHENIX Engineering Info
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g Lab Holiday next Monday 11/11/13: Veterans Day

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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